RESEARCH, DEVELOPMENT & TECHNOLOGY TRANSFER
QUARTERLY PROGRESS REPORT

Wisconsin Department of Transportation
DT1241 8/2010

INSTRUCTIONS:
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each
calendar quarter during which the projects are active.

Report period year:

WisDOT research program category: (1 Quarter 1 (Jan 1 — Mar 31)
] Policy research X Wisconsin Highway Research Program X Quarter 2 (Apr 1 — Jun 30)
[ Other [ Pooled fund TPF# L] Quarter 3 (Jul 1 - Sep 30)

[] Quarter 4 (Oct 1 — Dec 31)

Project title: Analysis of Trends/Correlations of Historical WisDOT Soil Lab Test Results Through Development of a Database

Project investigator: Mark S. Meyers Phone: 608-342-1542 E-mail: meyersm@uwplatt.edu

Administrative contact: Peg Lafky Phone: 608-266-3663 E-mail: Marguerite.Lafky@dot.wi.gov

WisDOT contact: Jeff Horsfall Phone: 608-243-5993 E-mail: jeffrey.horsfall@dot.wi.gov

WisDOT project ID: 0092-11-04 Other project ID: Project start date: 10/21/2010

Original end date: 10/21/2012 Current end date: 10/21/2012 Number of extensions: 0

Project schedule status:

] On schedule ] On revised schedule [ Ahead of schedule X Behind schedule

Project budget status:

Total Expenditures Total % Funds % Work
Project Budget Current Quarter Expenditures Expended Completed
$63,951.00 ($224.43) $15,265.23 23% 35%

Project description:

The objectives of this project are to create an electronic database of WisDOT soil laboratory testing
results that will be linked to a Geographic Information System (GIS) to allow for searching WisDOT
project related records by spatial location, which will facilitate the planning of geotechnical
explorations and provide geotechnical data for planning and design of transportation facilities and to
to analyze the data in the database for trends and correlations relating to location, soil type, soll
classification, geologic source, index properties, structural design values, etc., and to compare the
trends to typical published values for respective soil types.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Progress this quarter was minimal, consisting of provisioning the database. Data from 1999 through 2011 has been
scanned and data from 2001 to 2011 has been provisioned to date and QA/QC has been performed on the provisioned
data. We have contacted the Region Geotechnical Engineers to give us an estimate of how much data they have that
needs to be scanned.

Anticipated work next quarter:

Our plan is to continue scanning Geotechnical data at the DOT Truax Office, continuing to enter data into the database,
perform Quality Assurance/Quality Control on the data provisioned into the database, and scanning of Geotechncial Data
at the Regional Offices.



Circumstances affecting project or budget:
None that have not been addressed in previous reports, except that we have had minimal response from the Regions
regarding what data they have been able to locate.

We would like to request a 3 or 6 month no-cost extension to complete this project.

Insert Gantt chart and other project documentation — attach additional pages if necessary
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